Board of Aldermen

| SMITHVILLE Reauieet for Action

missouri

MEETING DATE: 10/17/2023 DEPARTMENT: Public Works

AGENDA ITEM: Resolution 1282, Approve Change Order No. 1 With Amino Brothers for
Quincy Blvd. improvements

REQUESTED BOARD ACTION:

A motion to approve Resolution 1282, approving Change Order No. 1 with Amino
Brothers in the amount of $24,502.85 for additional asphalt for the Quincy Boulevard
Improvements.

SUMMARY:
On April 3, 2023, the Board awarded the Quincy Avenue Boulevard Improvement
project to Amino Brothers Construction in the amount of $1,470,000.

The project includes the replacement of waterlines and improvements to the
stormwater system. In addition, a new street will be constructed from Hawthorne to
Owens Avenue, and the section from Owens to Pine Street will be resurfaced with a mill
and overlay to enhance the overall street quality. Furthermore, the project will include
the installation of new sidewalks for pedestrian safety and accessibility.

The crown of the street on Quincy Boulevard between Highland and Owens has had
additional asphalt placed on the surface (without milling) and has increased the cross
slope at the gutter causing a severe dip which makes it difficult to access driveways
without bottoming out a vehicle. Several residents have filled the gutter with asphalt or
concrete to lessen the drop. See picture below.




The change order includes a more consistent approach and basically continues a
consistent slope from the centerline to the face of curb. Amino has proposed an
additional cost of $24,502.85 for the additional asphalt material.

Quincy Blvd | Highland Dr. to Owens Ave.
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PREVIOUS ACTION: April 3, 2023, Resolution 1221 awarding bid to Amino Brothers
Construction

POLICY ISSUE:
Infrastructure maintenance

FINANCIAL CONSIDERATIONS:

The City has $20,000 in savings from the 2023 Street Rehabilitation Program which will
be used to offset the expenses associated with this change order. The General Fund
has an additional $5,000 to cover these expenses with respect to revenue performance
for FY2023.

ATTACHMENTS:
L] Ordinance L] Contract
X Resolution ] Plans
[ Staff Report (1 Minutes

X Other: Proposal



RESOLUTION 1282

APPROVE CHANGE ORDER NO. 1 WITH AMINO BROTHERS IN
AN AMOUNT OF $24,502.85 FOR ADDITIONAL ASPHALT FOR
QUINCY BOULEVARD IMPROVEMENTS

WHEREAS, Amino Brothers was awarded the bid to complete improvements on
Quincy Avenue; and

WHEREAS, between Highland Drive and Owens Drive the crown of the road is
excessive causing a severe dip at the gutter; and

WHEREAS, to address this issue it is proposed to add additional asphalt to the
mill and overlay leveling this area for a smoother transition between the street
and adjacent driveways; and

WHEREAS, Amino Brothers has provided Change Order No. 1 for the additional
asphalt material in the amount of $24,502.85.

NOW THEREFORE BE IT RESOLVED BY THE BOARD OF ALDERMEN OF
THE CITY OF SMITHVILLE, MISSOURI, AS FOLLOWS:

THAT the Board approves Change Order No.1 with Amino Brothers for additional
asphalt material in the amount of $24,502.85.

PASSED AND ADOPTED by the Board of Aldermen and APPROVED by the
Mayor of the City of Smithville, Missouri, the 17t day of October, 2023.

Damien Boley, Mayor

ATTEST:

Linda Drummond, City Clerk



Mayra Toothman

From: Ryan McMaster <ryan@aminobros.com>

Sent: Thursday, September 28, 2023 12:11 PM

To: Chuck Soules

Cc: Mayra Toothman; Al Seeman

Subject: Quincy Blvd Improvements - Added Asphalt Surface from Highland to Owens (1,240 LF) - AMINO BROTHERS

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content
is safe.

Chuck,

The cost to add the additional thickness of asphalt to the outside 4’ of roadway and into the gutter of the curb on both sides of the roadway from Highland Drive
to Owens Avenue (620 LF x 2 = 1,240 LF) will be $24,502.85

This includes adding 1.5” of thickness to the outside 4’ of roadway along the curb and an additional 3.5” of thickness into the gutter of the existing curb.
Please review and let me know if you have any questions.

Thank you,

Ryan McMaster

Amino Brothers Co., Inc.
0: 913-334-2330

M: 913-991-0521
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