



## Board of Aldermen Request for Action

**MEETING DATE:** 7/18/2023

**DEPARTMENT:** Public Works

**AGENDA ITEM:** Resolution 1250, Approve Change Order No. 2 With Menke Excavating for 4th Street Terrace

---

### **REQUESTED BOARD ACTION:**

A motion to approve Resolution 1250, approving Change Order No. 2 with Menke Excavating for 4th Street Terrace in the amount of \$49,554.

### **SUMMARY:**

On March 7, 2023, the Board awarded the 4<sup>th</sup> Street and 4<sup>th</sup> Street Terrace Improvement project to Menke Excavating in an amount of \$885,740.13.

On June 20, the Board approved Change Order No. 1 in the amount of \$30,300 for the replacement of the sewer main on 4<sup>th</sup> Street as the main was inaccessible and in a deteriorated state.

During the water main installation on 4<sup>th</sup> Street Terrace, sewer services were found running down the hill in the right-of-way because the sewer main was not installed deep enough. Three services were found to be orangeburg pipe. Since the City is rebuilding the street it is in our best interest to correct these issues so new improvements will not be excavated after we are complete.

Menke Excavating has provided a change order price of \$49,554 to complete the work. Staff had planned after the street was completed to slip line the main next year at an estimated cost of \$9,000. This work will not have to be done once the new main is constructed.

### **PREVIOUS ACTION:**

March 7, 2023, Board approve Res 1199 awarding the bid.

June 20, 2023, Board approved Res 1234 approving Change Order No. 1.

### **POLICY ISSUE:**

Infrastructure maintenance

### **FINANCIAL CONSIDERATIONS:**

The 2023 CWWWS maintenance budget has sufficient funds for this expense.

### **ATTACHMENTS:**

- |   |                                   |
|---|-----------------------------------|
| <input type="checkbox"/> Ordinance                  | <input type="checkbox"/> Contract |
| <input checked="" type="checkbox"/> Resolution      | <input type="checkbox"/> Plans    |
| <input type="checkbox"/> Staff Report               | <input type="checkbox"/> Minutes  |
| <input checked="" type="checkbox"/> Other: Proposal |                                   |

## **RESOLUTION 1250**

### **APPROVING CHANGE ORDER NO. 2 WITH MENKE EXCAVATING FOR 4TH STREET TERRACE IN THE AMOUNT OF \$49,554**

**WHEREAS**, Menke Excavating was awarded the bid to complete improvements on 4<sup>th</sup> Street Terrace; and

**WHEREAS**, it has been discovered that several sewer services are in disrepair and extend long distances in the right-of-way; and

**WHEREAS**, the planned improvements include rebuilding the street and it is in the best interest of the City to correct the sewer main and services; and

**WHEREAS**, Menke Excavating has provided Change Order No. 2 to replace the sewer main and services in the amount of \$49,554.

### **NOW THEREFORE BE IT RESOLVED BY THE BOARD OF ALDERMEN OF THE CITY OF SMITHVILLE, MISSOURI, AS FOLLOWS:**

**THAT** the Board approves Change Order No. 2 with Menke Excavating to replace the sewer main and services on 4<sup>th</sup> Street Terrace.

**PASSED AND ADOPTED** by the Board of Aldermen and **APPROVED** by the Mayor of the City of Smithville, Missouri, the 18<sup>th</sup> day of July, 2023.

---

Damien Boley, Mayor

ATTEST:

---

Linda Drummond, City Clerk

**Menke Excavating LLC**  
**P.O. Box 53**  
**Camden Point, MO 64018**  
**Office 816-450-3230**

**Menke Excavating LLC**

7/17/2023



**CHANGE ORDER #2**

TO: Smithville City

LOCATION: 4<sup>th</sup> Terrace

Replace 350 LF +/- sewer main and replace orangeburg sewer service pipes.

8" sewer main @ \$85.00 L.F.	\$29,750
4" sewer service in street @ \$52.00 L.F.	\$ 8320
4" sewer service in yard @ \$28.50 L.F.	\$ 6840
Manhole extension \$1,800.00	\$ 1800

Camera and locate and identify sewer main and service lines \$2844.00 (already done) \$2844

**TOTAL** **\$49,554**

Steve Menke  
Menke Excavating LLC